

# MEMORANDUM

DATE: October 19, 2016

TO: Brian Dissette

FROM: Corey A. Kandow, P.E.

RE: SRF #5602-01 North Shore Drive Project Update

## **North Shore Drive Project**

Last week, Milbocker & Sons continued the installation of our new sanitary sewer and service laterals. To date, the new sanitary sewer and most sewer services are installed from Dyckman Avenue to approximately 350' north of Wells Street. Removal of the existing concrete sidewalk continues to be limited to isolated areas where underground utility work is taking place. As mentioned previously, the remainder of the sidewalk removal will be postponed until it is absolutely necessary for us to complete other work.



Tree removal work also wrapped up over the last week and is complete from Dyckman Avenue to Baseline Road.

Over the next several weeks, sanitary sewer work on North Shore Drive will continue to move northerly. Progress may appear to be moving slower than normal and that is due to the amount of sewer services in their current work area. As the density of homes increase, so do the number of service laterals and other utilities the contractor has to

install and work around. During sewer service connection work to your existing lateral, the Contractor may ask you to hold off on running water or flushing toilets until the connection is made.

Over this past week, the installation of the new storm sewer system has also begun. In the upcoming weeks, you can expect to see sanitary sewer, storm sewer, and even water service work taking place.

Access to North Shore Drive will continue to be restored by the close of business each day. The pulverized material will remain in place and provide a temporary gravel driving surface. Removal of the north section of North Shore Drive (from Brockway Avenue to Baseline Road) is still a week or two out. Once removed, this portion of the project will be closed to through traffic. As mentioned above, local access will be maintained when possible during the day, and restored by means of a gravel surface by the end of each day. Currently, North Shore Drive detour plans during this phase are being proposed to utilize MDOT's detour route for Blue Star Highway.

For anyone with specific project related questions, weekly on-site "tailgate talks" continue to take place on Wednesday's at 9:30 a.m. These meetings take place on the sidewalk in front of North Side Memories on Dyckman Avenue.

