
 
 
 

Dyckman Avenue Bascule Bridge Rehabilitation 
 

Progress Report – Week 7 
 
The following work was performed during the week of November 24-28, 2014: 
 

• Mobilization of large crane for dredging of channel to install submarine cable 
• Mobilization of sandblasting and painting equipment 
• Installed storm sewer end section into Black River 

 
It is anticipated that the following work items will be completed in the coming weeks: 
 

• Tenting of center span to permit steel sandblasting and painting 
• Installation of submarine cables 
• Placement of grout to fill voids in rip-rap along channel shore 
• Placement of grout bags at piers as scour countermeasure 

 
  

Department of Public Works 

City of South Haven 

DPW Building • 1199 8th Ave. • South Haven, Michigan  49090 
Telephone (269) 637-0737 • Fax (269) 637-4778 



Dyckman Avenue Bascule Bridge Rehabilitation 
Progress Report – Week 7 
Page 2 

Enclosure for Sandblasting and Painting 
 

 
 

Top of Enclosure 
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Sandblasting Equipment 
 

 
 

Ventilation/Air Filtration Equipment 
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