
 
 
 

Dyckman Avenue Bascule Bridge Rehabilitation 
 

Progress Report – Week 14 
 
The following work was performed during the week of January 12-16: 
 

• Completed installation of steel non-slip sidewalk plates 
• Re-installed railings on bascule span 
• Completed painting of bascule span 

 
It is anticipated that the following work items will be completed in the coming weeks: 
 

• Begin electric work and hydraulic machinery installation 
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Repainted Bascule Span 
 

 
 

Non-slip Steel Sidewalk Plates 
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New Sidewalk and Re-installed Bridge Railing 
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