
 
 
 

Dyckman Avenue Bascule Bridge Rehabilitation 
 

Progress Report – Week 15 
 
The following work was performed during the week of January 19-23: 
 

 Clean up from Painting Operations 
 Hydraulic Power Units delivered to site and installed on Bridge Piers 

 
It is anticipated that the following work items will be completed in the coming weeks: 
 

 Continue Hydraulic Machinery and Electric Improvements 
 Begin production of Steel Grid Deck at Factory 
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Hydraulic Power Unit 
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Control Valves on Hydraulic Power Unit 
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Lowering Hydraulic Power Unit into Place 
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Hydraulic Power Unit installed on Bridge Pier 
 

 


