
 
 
 

Dyckman Avenue Bascule Bridge Rehabilitation 
 

Progress Report – Week 21 
 
No following work was completed during the week of March 2-6: 
 

 Install two main hydraulic cylinders on south (near) side 

 Install new LED lighting in bridge tender house 

 Install various electric components 
 
It is anticipated that the following work items will be completed in the coming weeks: 
 

 Continue Hydraulic Machinery and Electric Improvements 

 Begin installation of Riveted Steel Deck Grating 

 Remove scaffold from beneath center span to permit non-masted navigation 
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Submarine Cable Junction Box  
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Main Hydraulic Cylinder 
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LED Lighting 
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Electric Panel for Hydraulic Power Unit 


