

MEMORANDUM

DATE: October 12, 2016

TO: Brian Dissette

FROM: Corey A. Kandow, P.E.

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

Last week, Milbocker & Sons continued the installation of our new sanitary sewer and service laterals. To date, the new sanitary sewer and services are installed from Dyckman Avenue to just south of Wells Street. Removal of the existing concrete sidewalk has been limited to isolated areas where underground utility work is taking place. These shorter sections of removed sidewalk have been temporarily backfilled with a gravel material to remain passable. As mentioned last week, the remainder of the sidewalk removal will be postponed until it is absolutely necessary for us to complete our work.

CHOP Tree Service, a subcontractor to Milbocker & Sons, also was on site this past week continuing with their tree removal work. Tree removal work is wrapping up today, and the removal of the existing stumps will be complete by the end of this week.

Over the next several weeks, sanitary sewer work on North Shore Drive will continue to move northerly.



During the installation of this new sewer main, the Contractor will also be replacing the smaller 6" service laterals at the same time. These service laterals are being replaced from the new main in the center of the street, to the sidewalk location. At that point, the new 6" sanitary service will be connected to your existing service. During this connection work, the Contractor may ask you to hold off on running water or flushing toilets until the connection is made. The Contractor has also indicated that storm sewer installation work may start on the south end of the project, near Dyckman Avenue, as early as next week.

Access to North Shore Drive will continue to be challenging at times during daytime construction hours. Access to homes

within the construction limits will be restored by the close of business each day. The pulverized material will remain in place and provide a temporary gravel driving surface. As our sanitary sewer installation work approaches Brockway Avenue, still a couple of weeks out, removal of the existing asphalt north of Brockway will take place. During this portion of the project, North Shore Drive from Dyckman Avenue to Baseline Road will be closed to through traffic. As mentioned above, local access will be maintained when possible during the day, and restored by means of a gravel surface by the end of each day.

For anyone with specific project related questions, weekly on-site "tailgate talks" continue to take place on Wednesday's at 9:30 a.m. These meetings take place on the sidewalk in front of North Side Memories on Dyckman Avenue.