



# City of South Haven

## Department of Public Works

DPW Building • 1199 8<sup>th</sup> Ave. • South Haven, Michigan 49090  
Telephone (269) 637-0737 • Fax (269) 637-4778

### **Dyckman Avenue Bascule Bridge Rehabilitation**

#### Progress Report – Week 3

The following work was performed during the week of October 27 – 31, 2014:

- Wet curing of deck overlay
- Cleanup from deck overlay operations
- Full depth removal of concrete deck over west counterweight by hand chipping
- Removal and replacement of steel deck reinforcing over west counterweight
- Forming for full depth deck pour over west counterweight
- Dive inspection in preparation for installation of scour countermeasures

It is anticipated that the following work items will be completed during the week of November 3 – 7, 2014:

- Pouring of full depth deck over west counterweight
- Erection of scaffolding on movable span to permit painting and steel erection
- Tenting of center span to permit steel sandblasting and painting
- Placement of grout to fill voids in rip-rap along channel shore
- Placement of grout bags along piers as scour countermeasure
- Replacement of storm sewer end section into Black River

Attached are photos from Week 3:

Wet Curing of Deck Overlay



Deck Removal at West Counterweight



New Reinforcing Steel at West Counterweight

