



City of South Haven

Department of Public Works

DPW Building • 1199 8th Ave. • South Haven, Michigan 49090
Telephone (269) 637-0737 • Fax (269) 637-4778

Dyckman Avenue Bascule Bridge Rehabilitation

Progress Report – Week 6

The following work was performed during the week of November 17-21, 2014:

- Completed demolition and removal of structural steel, hydraulic systems and electric systems
- Prepared site for mobilization of various subcontractors
- Disposed of removed materials
- New structural steel components have been delivered to the site

It is anticipated that the following work items will be completed in the coming weeks:

- Tenting of center span to permit steel sandblasting and painting
- Installation of submarine cables
- Placement of grout to fill voids in rip-rap along channel shore
- Placement of grout bags at piers as scour countermeasure
- Replacement of storm sewer end section into Black River

Crane for Dredging Submarine Cable Trench



Clamshell Bucket for Dredging Submarine Cable Trench



Turbidity Curtain for Dredging Submarine Cable Trench



New Floor Beams



Old Hydraulic Cylinders

