



City of South Haven

Department of Public Works

DPW Building • 1199 8th Ave. • South Haven, Michigan 49090
Telephone (269) 637-0737 • Fax (269) 637-4778

Dyckman Avenue Bascule Bridge Rehabilitation

Progress Report – Week 9

The following work was performed during the week of December 8-12, 2014:

- Completed sandblasting of structural steel on center span
- Clean up from sandblasting activities
- Installed submarine cables between bridge piers
- Backfilled submarine cable trench
- Preparation of floor beams for installation

It is anticipated that the following work items will be completed in the coming weeks:

- Placement of grout to fill voids in rip-rap along channel shore
- Placement of grout bags at piers as scour countermeasure
- Structural steel repairs
- Structural steel painting

Submarine Cable on Reel



Preparing Cable for Placement in Trench



Lowering Cable into Trench for Diver

