



City of South Haven

Department of Public Works

DPW Building • 1199 8th Ave. • South Haven, Michigan 49090
Telephone (269) 637-0737 • Fax (269) 637-4778

Dyckman Avenue Bascule Bridge Rehabilitation

Progress Report – Week 16

The following work was performed during the week of January 26-30:

- Installed Permanent Mounting Brackets for Submarine Cables
- Began Rebuilding Tail Locks (at Contractor's Shop)

It is anticipated that the following work items will be completed in the coming weeks:

- Continue Hydraulic Machinery and Electric Improvements as permitted by weather

Tail Locks Disassembled in Contractor's Shop



Mounting Bracket for Submarine Cables

