



City of South Haven

Department of Public Works

DPW Building • 1199 8th Ave. • South Haven, Michigan 49090
Telephone (269) 637-0737 • Fax (269) 637-4778

Dyckman Avenue Bascule Bridge Rehabilitation

Progress Report – Week 28

The following work was performed during the week of April 20 - April 24:

- Installed traffic gates
- Installed traffic signals
- Poured hot rubber expansion joints
- Final hydraulic and electric work

The following work remains to be completed:

- Installation of HPU enclosures
- Installation of light poles
- Bridge tender training
- Final inspections

As of April 29, the City has resumed normal bridge operations. Bridge tenders are on duty from 7:00 am to 11:00 pm for regular bridge openings on the hour and half hour. In addition, sidewalks have been reopened for pedestrian traffic. Pedestrians are urged to use caution at night because the roadway lighting has not yet been installed.

The roadway will remain closed to automobile traffic until Dyckman Avenue is paved in mid-May.

New Bearing Plates



Safety Lighting for Dinghy Dock



New Traffic Signal for Marine Traffic



New Pier Fencing and HPU Enclosure



Hot Poured Rubber Joint



New Gate Operator and Bell



New Traffic Signal Heads with LED Bulbs



New Traffic Gates

