



City of South Haven

Department of Public Works

DPW Building • 1199 8th Ave. • South Haven, Michigan 49090
Telephone (269) 637-0737 • Fax (269) 637-4778

Dyckman Avenue Bascule Bridge Rehabilitation

Final Progress Report – Week 29

The following work was performed during the week of April 27 - April 30:

- Installed HPU enclosures
- Completed bridge tender training
- Design engineers completed final inspections and developed punch list

The following work remains to be completed under contract:

- Complete punch list items
- Installation of light poles to occur in mid-May

In addition, the City is completing several minor work items outside of the current contract. These include:

- Installation of new warning signs near moving counterweights
- Installation of new draft boards
- Modification of bridge gongs
- Painting of traffic signal poles
- Painting interior of bridge house

As of April 29, the City has resumed normal bridge operations. Bridge tenders are on duty from 7:00 am to 11:00 pm for regular bridge openings on the hour and half hour. In addition, sidewalks have been reopened for pedestrian traffic. Pedestrians are urged to use caution at night because the roadway lighting has not yet been installed.

The roadway will remain closed to automobile traffic until Dyckman Avenue is paved in mid-May.

New HPU Enclosure



New HPU Enclosure



Dyckman Avenue Bascule Bridge Rehabilitation

Final Progress Report – Week 29

Page 4

Repainted Traffic Signal Poles and Mast Arms

