



# City of South Haven

## Department of Public Works

DPW Building • 1199 8<sup>th</sup> Ave. • South Haven, Michigan 49090  
Telephone (269) 637-0737 • Fax (269) 637-4778

### **Dyckman Avenue Bascule Bridge Rehabilitation**

Progress Report – Week 12 and 13

The following work was performed during the weeks of December 29, 2014 – January 2, 2015 and January 5 – 9, 2015:

- Completed all structural steel erection
- Installed steel sidewalk plates on center span
- Re-erected housing for painting of center span

It is anticipated that the following work items will be completed in the coming weeks:

- Tighten all structural bolts
- Complete painting of all steel on center span
- Begin electric work and hydraulic machinery installation

Diagonal Bracing and Floor Beams Installed



Bascule Track Prepared for Surface Paint

