

MEMORANDUM

DATE: January 31, 2014

TO: Brian Dissette, City of South Haven
Roger Huff, City of South Haven
Amanda Morgan, City of South Haven

FROM: Christopher J. Cook, PE, Abonmarche

CC: Cindy Clendenon, MDEQ
Marcus Tironi, MDEQ
Timothy R. Drews, P.E., PTOE, Abonmarche
Tony McGhee, Abonmarche
Daniel A. Dombos, PE Abonmarche

RE: City of South Haven – Sewer Study Progress Report

The following will summarize our recent progress on the City of South Haven Sewer Study. The only item remaining for completion at this time is the Project Plan:

SRF PROJECT PLAN

We are roughly 95% complete with this task. We prepared the plan to "Approvable Form" for inclusion with the SAW Application. A draft of the Project Plan is to DEQ and the City for review at this time. This month was spent refining costs estimates and preparing environmental clearance letters. The City and Abonmarche are giving thought to the schedule, financing and rate impact on users before finalizing the Plan for presentation to the public.