

MEMORANDUM

DATE: February 28, 2014

TO: Brian Dissette, City of South Haven
Roger Huff, City of South Haven
Amanda Morgan, City of South Haven

FROM: Christopher J. Cook, PE, Abonmarche

CC: Cindy Clendenon, MDEQ
Marcus Tironi, MDEQ
Timothy R. Drews, P.E., PTOE, Abonmarche
Tony McGhee, Abonmarche
Daniel A. Dombos, PE Abonmarche

RE: City of South Haven – Sewer Study Progress Report

The following will summarize our recent progress on the City of South Haven Sewer Study. The only item remaining for completion at this time is the Project Plan:

SRF PROJECT PLAN

We are roughly 95% complete with this task. This month we completed analysis of the lift stations and updated the rate structure details in the plan. Then we met with BPU and the City to review the draft project plan.