

MEMORANDUM

DATE: April 28, 2014

TO: Brian Dissette, City of South Haven
Roger Huff, City of South Haven
Amanda Morgan, City of South Haven

FROM: Christopher J. Cook, PE, Abonmarche

CC: Cindy Clendenon, MDEQ
Marcus Tironi, MDEQ
Timothy R. Drews, P.E., PTOE, Abonmarche
Tony McGhee, Abonmarche
Daniel A. Dombos, PE Abonmarche

RE: City of South Haven – Sewer Study Progress Report

The following will summarize our recent progress on the City of South Haven Sewer Study. The only item remaining for completion at this time is the Project Plan:

SRF PROJECT PLAN

We are roughly 98% complete with this task. Over the months of March and April we met with the City Manager and staff to discuss different options for the implementation schedule. We expect to have a revised schedule for City, BPU and DEQ to review in early May. After we have had a chance to meet with all of the parties, we will prepare the Final Draft of the Project Plan for the Public Hearing, which is expected to be in mid-June.