

MEMORANDUM

DATE: April 5, 2017

TO: Brian Dissette

FROM: Corey A. Kandow, PE

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

Over the past week, Milbocker & Sons has continued to install the mainline storm sewer on the south half of Phase III (near Brockway Avenue). At the same time, a separate crew has been working on installing east side catch basins, and storm laterals/cleanouts to each property. These laterals will allow homeowners to connect sump pump drains and/or roof downspouts to the storm system. The Contractor is hopeful that the mainline storm sewer work within Phase III (Brockway to Baseline) will be wrapped up either today or tomorrow.

The Contractor has also continued with the water tie-in work. This work has been limited to pressure testing, chlorination, and water sampling. Final connections will take place at Brockway and Webster on Thursday, April 6th. Minor grading work has also taken place earlier this week on the north end of our project to address deteriorating road conditions caused by the rain.

Comcast and Frontier Communications have also continued the relocation of their facilities. Once complete, removal of the old existing utility poles will take place.



Mainline Storm Sewer Installation



West Side Catch Basins & 12" Leads

The sign placed at Ashley Lane stating "No Construction Traffic"

appears to be keeping heavy traffic from utilizing this private road. Abonmarche will continue to monitor the area for any unintended commercial/construction related traffic.

The schedule for the upcoming week includes continued work on the storm sewer system within Phase III. This work will be limited to storm sewer catch basins and the smaller 12" diameter leads on the west side of North Shore Drive. As these leads cross North Shore Drive, access will remain hit or miss in the vicinity of construction.

Potential sidewalk work may also start late week if weather allows. Other than that, expect to see a continuation of utility relocation work by Comcast and Frontier. Traffic patterns for the next week, will closely mimic what was seen over this past week.

Finally, weekly on-site "tailgate talks" continue to take place for anyone with specific project related questions. These meetings take place on Wednesday's at 9:30 a.m. on the sidewalk in front of North Side Memories on Dyckman Avenue.